

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj & Rural Development Department – NABARD RIDF XXI – Nizamabad Circle – Construction of Bridge on R/F Yellampet to Somarpet, Machareddy (M), Kamareddy District – Est. Cost. Rs.87.00/111.10 lakhs – Sanction of Post Facto Extension of Agreement Time up to 21.07.2018 without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT  
**G.O.Rt.No. 76** **Dated: 15-02-2020**

**Read:-**

From the Chief Engineer, PR, NABARD, Hyderabad, Lr.No. AEE13/DEE3/NABARD/XXI/  
NZB/Somarpet/EOAT/2019, dated.28.10.2019.

&&&

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Post Facto Extension of Agreement Time upto 21.07.2018 (311) days in respect of the work "Construction of Bridge on R/F Yellampet to Somarpet, Machareddy (M), Kamareddy Dist. Nizamabad Circle" as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**SANDEEP KUMAR SULTANIA**  
**SECRETARY TO GOVERNMENT**

**To**

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

**Copy to:**

The PS to Hon'ble M(PR,RD&MB).  
SF/SC.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**